CORNELL-DUBILIER ELECTRONICS SUPERFUND SITE
OU-3 RI/FS
WA NUMBER: 118-RICO-02GZ
FINAL SCOPING MEETING MINUTES

DATE: 13 April 2004 -
TIME: 0930

VIA CONFERENCE CALL
ATTENDEES:
EPA

John J. Bachmann Jr. .Contracting Officer
Pete Mannino Work Assignment Manager

Tetra Tech FW

William Colvin RAC II Program Manager
Lee Haymon Project Manager

The following items requiring clarification or modification were discussed. Please note that
TtFW will not include any changes to the SOW referred to in these minutes in the planning
documents or budget estimate until a WAF is received instructing TtFW to do so.

1. | Task 1.4 Develop Draft Work Plan and AsSociated Cost Estimate: Two separate documents
will be prepared: One will be a Work Plan for the Vapor Intrusion Sampling; and the other will

be a Work Plan Addendum, which will detail changes to the monitoring well installation method.

There will be only one Work Plan Budget Estimate.

2. Task 1.5 Negotiate and Revise Draft Work Plan Budget: The Final Work Plan (Revise Work

Plan) described in the SOW is for the finalization of the Vapor Intrusion Work Plan. Finalization

of the Work Plan Addendum (for monitoring well installation changes) will not be necessary.

3. Task 1.7 Onality Assurance Project Plan: Two separate documents will be prepared: One will

be a QAPP for the Vapor Intrusion Sampling; and the other will be a QAPP Addendum for
changes to the monitoring well instailation method and the analytical program.

4. Task 1.8 Health and Safety Plan: A HASP Addendum will be prepared to address the addition
of vapor intrusion sampling activities, changes in momtonng well installation, and other updates

(if any) to the March 2000 Final Work Plan.

5, Task 1.9 Non-Ras Analyses (Optional): This task will remain “Optional.” Currently, analysis
of air samples will require a Non-Ras subcontract laboratory.
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‘Task 1.11 Subcontractor Procurement: The SOW specifies 4 subcontractors but as many as 6

(Drilling, IDW, Mobilization, Surveying, Downhole Geophysics, and Laboratory) will be
required.

- Task33 Hydrdgeolog!cal Assessment: The requirement for a pumping test will be an

“Optional” task. Only the costs for preparatlon of a pumping test plan will be included in the
Work Plan Budget Estimate.

Task 5.3 Data Validation: TtFW will validate oniy subcontract laboratory data; EPA will
validate all CLP and DESA data.

Task 6.3 Modeling: This task will be an “Optional” task. Only the costs for preparation of a
modeling work plan will be included in the Work Plan Budget Estimate. }

Task 6.4 Technical Memorandum (Data Evaluation Report): Only one DER will be prepared
and submitted following the last (third) round of monitoring well installation. The DER will be a

streamlined version of the previous DER submitted for the site (only groundwater is being
investigated and all background information has been presented in the previous submittal). A
technical meeting will be held after each of the first two rounds of monitoring well installation in
lieu of the submittal of DERs. At each meeting, data obtained during the round will be discussed
and recommendations for the next round will be presented.

Task 7.1 Baseline Risk Assessment (Human Health): The HHRA will be prepared and
included as a section of the OU-3 RI Report.

Task 8 — Treatability Study and Pilot Testing (Optional): Only the costs for the Treatability
Literature Search (Task 8.1) and the Treatability Study Work Plan (Task 8.2) will be included in

the Work Plan Budget Estimate.

Task 13 - Post RI/FS Support, Task 15 - Administration Record, Task 16 - Work
Assignment Closeout: The costs for these tasks will be those from our previous Work Plan

Budget Estimate without any revision.

Attachment 1 - Summary of Submittals
Task 1.8 - A HASP Addendum will be added with a due date the same as the QAPP Amendment.

Task 1.9 - Will remain an “Optional” task.

Task 5.3 - Will be due 14 days after receipt of all validated data.

Task 7.1 - Will be a section of the OU-3 RI Report and will be submitted with the RI Report.
Task 9.1 - The Draft RI Report will be due 60 days after receipt of EPA approval of the DER.



